
STATE WATER RESOURCES CONTROL BOARD  
BOARD WORKSHOP SESSION – DIVISION OF WATER RIGHTS  

AUGUST 19, 2020 
 

ITEM 9

SUBJECT

PUBLIC WORKSHOP ON STATUS OF PHASE 1 OF THE SALTON SEA 
MANAGEMENT PROGRAM

DISCUSSION

Water Rights Order (WRO) 2017-0134 requires that the State Water Board hold a public 
meeting no later than March 31 of each year during Phase 1 of the Salton Sea 
Management Program (SSMP) to receive oral and written comment on the status of 
Salton Sea Restoration.  A workshop was originally scheduled to be held on  
March 18, 2020 but the workshop was cancelled due to the COVID-19 emergency.  The 
purpose of the August 19, 2020 workshop is for the State Water Board to hold the State 
Water Board’s second annual workshop to receive information related to the progress of 
Phase 1 of the Salton Sea Management Program from state agencies and to receive 
written and oral comments from the public.

BACKGROUND

On October 28, 2002, the State Water Board issued Order WRO 2002-0013 which 
approved the long-term transfer of water from the Imperial Irrigation District to the San 
Diego County Water Authority, the Coachella Valley Water District, and the Metropolitan 
Water District of Southern California.  On December 20, 2002, the State Water Board 
issued Order WRO 2002-0016, which revised Order WRO 2002-0013.  On  
November 18, 2014, the Imperial Irrigation District filed a Petition for Change seeking 
modification of Revised Order WRO 2002-0013.  In May 2015,  
Governor Edmund G. Brown, Jr. established the Salton Sea Task Force to identify 
realistic short- and medium-term goals to respond to potential air quality and ecological 
impacts resulting from scheduled reduced flows of fresh water to the Salton Sea.  As a 
part of the Salton Sea Task Force, the State Water Board regularly monitors and 
assesses progress on the implementation of the Salton Sea Task Force’s SSMP, 
including workshops that were held on March 18, 2015, January 5, 2016, April 19, 2016, 
November 15, 2016, and September 7, 2017.

On November 7, 2017, the State Water Board adopted Order WRO 2017-0134 
amending revised Order WRO 2002-0013 to incorporate additional conditions that set 
forth specific restoration milestones to address public health and environmental 
concerns within Phase 1 of the SSMP (see Table 1).  The State Water Board held its 
first annual workshop on March 19, 2019 at the North Shore Beach and Yacht Club in 
North Shore, CA. 

https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2017/wro2017_0134_with_exhibit_a.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-13.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-16.pdf
https://www.waterboards.ca.gov/waterrights/board_decisions/adopted_orders/orders/2002/wro2002-13revised.pdf
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Per Order WRO 2017-0134, a report from state agencies, due in the 1st quarter of 
2020, will identify: (i) completed projects and milestones achieved in the prior year; 
(ii) amount of acreage of completed projects that provide dust suppression and habitat 
restoration, broken down by habitat type; (iii) upcoming projects to be completed and 
milestones to be achieved prior to the next annual progress report; (iv) the status of 
financial resources and permits that have not been secured for future projects; (v) any 
anticipated departures from the dates and acreages identified in condition 24 of the 
order, and; (vi) progress toward development of the long‐range plan described in 
condition 26 of the order.  Once this report is submitted, a link to this report will be 
provided on the State Water Board’s Salton Sea Program web page: 
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/ and the 
California Natural Resources Agency’s Salton Sea Management Program web page: : 
http://saltonsea.ca.gov/.  Information submitted in this report will be presented at the 
workshop.

Table 1: Specific restoration milestones to address public health and environmental 
concerns within phase 1 of the SSMP.

Year

Total number of acres of habitat and 
dust-suppression projects that shall be 

completed each year (annual 
milestones).

Report due to State Water 
Board on progress made toward 
meeting each annual milestone.

2018 500 First quarter of 2019
2019 1,300 First quarter of 2020
2020 1,700 First quarter of 2021
2021 3,500 First quarter of 2022
2022 1,750 First quarter of 2023
2023 2,750 First quarter of 2024
2024 2,700 First quarter of 2025
2025 3,400 First quarter of 2026
2026 4,000 First quarter of 2027
2027 4,000 First quarter of 2028
2028 4,200 First quarter of 2029

Total acres to be completed by the end of 2019: 1,800.

For more information about the background and history of the State Water Board’s 
involvement with the Salton Sea, please visit the State Water Board’s web page at: 
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/ 

Additional information on the Salton Sea Management Program is available on the 
California Natural Resources Agency’s web page at: http://saltonsea.ca.gov/ 

POLICY ISSUE

None. This is a workshop only and no decisions will be made. 

https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/
http://saltonsea.ca.gov/
https://www.waterboards.ca.gov/waterrights/water_issues/programs/salton_sea/
http://saltonsea.ca.gov/
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FISCAL IMPACT

None. This is a workshop only and no decisions will be made.

REGIONAL BOARD IMPACT

None. This is a workshop only and no decisions will be made. 

STAFF RECOMMENDATION

None. This is a workshop only and no decisions will be made. 
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